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Summary Total IPT %

Proposal 30.7%
Canceled or on Hold 0.0%  
Active 100.0%
Complete 100.0%
Total 47.9%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
DES 4 1 65,083.33$             338 0
Corrections 3 0 -$                        300 0
ASDB 1 1 50,140.64$             33 33
ASRS 1 1 390,844.14$           250 250
Total 9 3 506,068.11$           921 283

Canceled and Projects on Hold
DES Workforce Mgmt. 1 0 -$                        0 0
ADOT E911 Solution 1 1 91,145.79$             0 0
Total 2 1 91,145.79$             0 0

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
ASDB Expansion 32506 1 SD09001 63,747.28$             63,747.28$         23 23 08/28/08 11/07/08
DPS.Encanto Plaza32202 1 PS09003 253,007.84$           253,007.84$       0 0 09/16/08 12/30/08
DOR. Datacenter 32354 1 RV07001 36,394.31$             36,394.31$         0 0 07/11/08 10/31/08
DPS. TN Crime Lab 31697 1 PS08011 52,361.08$             52,361.08$         200 200 06/03/08 07/24/08
Total 4 405,510.51$           405,510.51$      -$                   223 223

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 
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Seats

IPT 
Seats

Sched. 
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Actual 
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Sched. % 
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Actual % 
Complete Status

Complete
Equipment/AssetTracking 11 91,377.00$         100.0%

ASDB PDSD 31582 1 SD08002 119,320.47$           139,798.03$       80 80 06/06/08 09/12/08 100.0% 100.0%
Total 1 119,320.47$           139,798.03$      91,377.00$         80 80

Greenfield Site Expansion - Voice and Data- includes 50 IP Agents 

Expand Nortel Infrastructure Upgrades ($460K RICO Grant)

Comments

Expand existing IPT infrastructure - Tucson

DOR Datacenter redundant transport,scalable bandwidth. Original SoW

Comments

FY09 Equipment and Labor Spend (non-DMT)

Greenfield Campus Expansion - Variance/JCO $20477.56 Strobe Devic

6.3% 91,377.00$                       -$                             
91,377.00$                      

139,798.03$              
16 545,308.54$              -$                            100.0% 1,122,044.88$                   

4 25.0%
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405,510.51$              
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Comments

223

586

223
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1224

AZNet Requirements/Scope/Agency Approvals - CC Monitoring,Lake Ha

Agency Scope Approvals - Voice Replacement.24th Ave Co-Op 
AZNet Scope/Requirements/Agency Scope Approval - Phx/TN - (2) SoW

On Hold - Web Access Management Tool
On Hold -  For Voice Application Transformation Project - agency fundin

AZNet Requirements -  Perryville, Yuma and Tucson expansion projects


